



HNDIT4032 IT Project Management

week 2

Project Success

- The list that follows outlines a few common criteria for measuring the success of a project
 - The project met scope, time, and cost goals
 - The project satisfied the customer/sponsor.
 - The results of the project met its main objective.

Successful Project Management

- Successful project management can then be defined as having achieved the project objectives:
 - Within time
 - Within cost
 - At the desired performance/technology level
 - While utilizing the assigned resources effectively and efficiently
 - Accepted by the customer

Advantages of Using Formal Project Management

- Better control of financial, physical, and human resources
- Improved customer relations
- Shorter development times
- Lower costs
- Higher quality and increased reliability
- Higher profit margins
- Improved productivity
- Better internal coordination
- Higher worker morale

The Context of IT Projects

- IT projects can be very diverse in terms of size, complexity, products produced, application area, and resource requirements
- IT project team members often have diverse backgrounds and skill sets
- IT projects use diverse technologies that change rapidly. Even within one technology area, people must be highly specialized

Special characteristics of IT projects

- **Invisibility:** When physical artefacts such as bridge or road is being constructed the progress being made can actually be seen. With software progress is not immediately visible
- **Complexity:** More complex than other engineering works
- **Conformity :** Software developers have to conform to the requirement of human clients.
- **Flexibility:** That software is easy to change is seen as a strength. Software Systems are particularly subject to change

Importance of Software Project Management

- Software projects have more failure rate
- Final project is invisible until it ends
- Software Project use lot of effort, time ,
recourses & money
- The need for Software projects keeps increasing

PROJECT PHASES AND THE PROJECT LIFE CYCLE

- Due to uncertainty, Projects divide into several phases.
- A project life cycle is a collection of project phases.
- project life cycles define
 - what work will be performed in each phase,
 - what deliverables will be produced and
 - when, who is involved in each phase, and
 - how management will control and approve work produced in each phase.

Phases of the traditional project life cycle

Phases of the traditional project life cycle

- Concept phase :- managers usually develop some type of business case, which describes the need for the project and basic underlying concepts.
- Development phase:- the project team creates more detailed project management plans, a more accurate cost estimate, and a more thorough WBS.

Phases of the traditional project life cycle

- Implementation phase:- The project team creates a definitive or very accurate cost estimate, delivers the required work, and provides performance reports to stakeholders.
- Close-out phase:- All of the work is completed, and customers should accept the entire project.

product life cycle

- developing a product often involves many projects.
- All products follow some type of life cycle.
- A systems development life cycle (SDLC) is a framework for describing the phases of developing information systems.
- Some popular models of an SDLC include the waterfall model, the spiral model, the incremental build model, the prototyping model, and the Rapid Application Development (RAD) model.

project life cycle VS product life cycle

- **A Project Life Cycle can be a subset of Product Life Cycle.**
- In a project life cycle, you only develop or enhance a product, but Product life cycle includes anything and everything done related to the product. So categorically, Project Life Cycle is a subset of Product Life Cycle.
- A Project Life Cycle has a definite end, but a Product life cycle may not.
- **Product Life Cycle phases are sequential** and does not overlap, while **Project Life cycle phases may or may not be** sequential as they can overlap.
- In Product life cycle once a phase is over it is over, it will not repeat. In Project Life Cycle its phases may repeat depending upon the requirements.

THANK YOU